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PHASE |

CONTRACTOR SHALL PLACE ADVANCE WORK ZONE WARNING SIGNS ALONG
EXISTING NC 54 (-L-) AND ALL -Y- LINES/DRIVEWAYS AS SHOWN ON
SHEET TCP-19.

THE FOLLOWING NOTES ARE APPLICABLE FOR PHASE I, STEP 2.

NOTE: CONTRACTOR SHALL PLACE TRAFFIC BACK INTO THE EXISTING

PATTERN AT THE END OF EACH WORK PERIOD.

NOTE: CONTRACTOR SHALL PLACE TYPE III BARRICADES AT ALL -Y-

LINES/DRIVEWAYS AND/OR DRUMS TO KEEP PROPOSED/
TEMPORARY WIDENING CLOSED TO TRAFFIC.

NOTE: WHEN CONSTRUCTING DRAINAGE STRUCTURES ADJACENT TO

TRAFFIC, INSTALL TEMPORARY STEEL PLATES, AS DIRECTED
BY THE ENGINEER. MAY WORK EACH LOCATION INDEPENDENTLY
OR CONCURRENTLY, UNLESS OTHERWISE DIRECTED BY THE
ENGINEER. WORK IN A CONTINUOUS MANNER TO PERFORM THE
WORK IN THE FOLLOWING SEQUENCE, IN STEPS 'A' THRU 'E'.

A: CLOSE THE APPROPRIATE TRAVEL LANE TO TRAFFIC USING
ROADWAY STANDARD DRAWING NO. 1101.02 SHEETS 1, 2 &
3 OF 7.

B: CONSTRUCT PROPOSED STRUCTURE OR INSTALL PRE-CAST
DRAINAGE STRUCTURE AS SHOWN IN THE CONSTRUCTION
PLANS AND COVER WITH STEEL PLATES TO PROTECT
STRUCTURE DURING CURING.

C: OPEN TRAVEL LANE TO EXISTING TRAFFIC PATTERN BY
THE END OF EACH WORK PERIOD.

D: WHEN PROPERLY CURED, CLOSE THE APPROPRIATE TRAVEL
LANE USING ROADWAY STANDARD DRAWING NO. 1101.02,
SHEETS 1, 2 & 3 OF 7. BACKFILL & PAVE, IF
REQUIRED, UP TO THE EDGE AND ELEVATION OF EXISTING
PAVEMENT (SEE CONSTRUCTION PLANS).

E: OPEN TRAVEL LANE TO EXISTING TRAFFIC PATTERN BY
THE END OF THE WORK PERIOD.

CONTRACTOR, USING ROADWAY STANDARD DRAWING NO. 1101.02,
SHEET 1, 2 & 3 OF 7:

MAY BEGIN CLEARING/GRUBBING & GRADING OPERATIONS,

AND CONSTRUCTION OF PROPOSED DRAINAGE (INCLUDING CURB &
GUTTER) ALONG & ACROSS EXISTING NC 54 (-L-) AND ALL -Y-
LINES/DRIVEWAYS, AS DIRECTED BY THE ENGINEER (SEE
CONSTRUCTION PLANS).

CONSTRUCT TEMPORARY PAVEMENT ON THE RIGHT SIDE OF
EXISTING NC 54 (-L-) UP TO THE EDGE AND ELEVATION OF
EXISTING PAVEMENT AS FOLLOWS (SEE CONSTRUCTION PLANS AND
SHEETS TCP-4, 5 & 6):

STA. 20+00 +/- -L- TO STA. 31+00 +/- -L-
STA. 36+00 +/- -L- TO STA. 37+50 +/- -L-
STA. 40+67 +/- -L- TO STA. 43+00 +/- -L-
STA. 46+00 +/- -L- TO STA. 57+39 +/- -L-

CONSTRUCT THE RIGHT SIDE OF PROPOSED WIDENING (UTILIZING
PAVING & WEDGING OPERATIONS ACROSS EXISTING PAVEMENT AS
REQUIRED) OF NC 54 (-L-) AS FOLLOWS:

STA. 15+91 +/- -L- TO STA. 20+00 +/- -L-
STA. 31+00 +/- -L- TO STA. 36+00 +/- -L-
STA. 43+00 +/- -L- TO STA. 46+00 +/- -L-
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PROPOSED DRIVEWAYS, AND STUB OUTS (INCLUDING PROPOSED
CURB & GUTTER AND PROPOSED DRAINAGE) UP TO, BUT NOT
INCLUDING THE FINAL LAYER OF SURFACE COURSE (SEE
CONSTRUCTION PLANS AND SHEETS TCP-4, 5 & 6).

NOTE: CONTRACTOR MAY CONSTRUCT (UTILIZING PAVING &
WEDGING OPERATIONS ACROSS EXISTING PAVEMENT AS
REQUIRED) THE LEFT SIDE OF PROPOSED WIDENING OF
NC 54 (-L-) FROM:

STA. 15+91 +/- -L- TO STA. 20+00 +/- -L-,

AND PROPOSED DRIVEWAY LEFT OF STA. 15+91 +/- -L-
(INCLUDING PROPOSED CURB & GUTTER AND PROPOSED
DRAINAGE) UP TO, BUT NOT INCLUDING THE FINAL LAYER
OF SURFACE COURSE (SEE CONSTRUCTION PLANS).

--  PLACE TEMPORARY PAVEMENT MARKINGS (PAINT) AND TEMPORARY
RAISED PAVEMENT MARKERS, AS MUCH AS POSSIBLE WITHOUT
INTERFERING WITH TRAFFIC, ON NEWLY COMPLETED
WIDENING/TEMPORARY PAVEMENT RIGHT SIDE OF NC 54 (-L-)
FROM STA. 15+50 +/- -L- TO STA. 57+39 +/- -L- (SEE SHEETS
TCP-7 THRU TCP-10).

- INSTALL TEMPORARY SIGNALS AT THE INTERSECTIONS OF
NC 54 (-L-) & NORTEL ENTRANCES (STA. 33+00 +/- -L-) AND
NC 54 (-L-) & MIAMI BLVD. FOR INTERMEDIATE TRAFFIC
PATTERNS (SEE SIGNAL PLANS AND SHEETS TCP-8 & 10).

PHASE |II

CONTRACTOR SHALL WORK IN A CONTINUOUS MANNER TO COMPLETE THE WORK OF
PHASE II, STEP 1 IN ONE WORK PERIOD.

STEP 1: - CONTRACTOR SHALL, USING ROADWAY STANDARD DRAWING NO. 1101.02,
SHEET 1, 2 & 3 OF 7:

-- PLACE REMAINDER OF TEMPORARY PAVEMENT MARKINGS (PAINT)
AND TEMPORARY RAISED PAVEMENT MARKERS ON NEWLY COMPLETED
PROPOSED WIDENING/TEMPORARY PAVEMENT RIGHT SIDE OF
NC 54 (-L-), MIAMI BLVD. AND ALL DRIVEWAYS FROM
STA. 15+50 +/- -L- TO STA. 57+39 +/- -L-, SHIFT TRAFFIC
TO INTERMEDIATE TRAFFIC PATTERN AND ACTIVATE TEMPORARY
SIGNALS AT THE INTERSECTIONS OF NC 54 (-L-) & NORTEL
ENTRANCES (STA. 33+00 +/- -L-) AND NC 54 (-L-) & MIAMI
BLVD (SEE SIGNAL PLANS AND SHEETS TCP-7 THRU TCP-10).

NOTE: CONTRACTOR SHALL PLACE TYPE III BARRICADES AT -Y-
LINES/DRIVEWAYS AND/OR DRUMS TO CLOSE EXISTING TO
TRAFFIC.

STEP 2: - THE FOLLOWING NOTES ARE APPLICABLE FOR PHASE II, STEP 2.

NOTE: CONTRACTOR SHALL PLACE TRAFFIC BACK INTO THE EXISTING
PATTERN AT THE END OF EACH WORK PERIOD.

NOTE: CONTRACTOR SHALL PLACE TYPE III BARRICADES AT ALL -Y-
LINES/DRIVEWAYS AND/OR DRUMS TO KEEP PROPOSED WIDENING
CLOSED TO TRAFFIC.

NOTE: CONTRACTOR MAY BEGIN CONSTRUCTION OF PROPOSED
SIDEWALKS, PROPOSED/REQUIRED CURB CUTS AND WHEEL CHAIR
RAMPS, AS DIRECTED BY THE ENGINEER (SEE CONSTRUCTION
PLANS AND SIGNAL PLANS).
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NOTE: WHEN CONSTRUCTING DRAINAGE STRUCTURES ADJACENT TO
TRAFFIC, INSTALL TEMPORARY STEEL PLATES, AS DIRECTED
BY THE ENGINEER. MAY WORK EACH LOCATION INDEPENDENTLY
OR CONCURRENTLY, UNLESS OTHERWISE DIRECTED BY THE
ENGINEER. WORK IN A CONTINUOUS MANNER TO PERFORM THE
WORK IN THE FOLLOWING SEQUENCE, IN STEPS 'A’ THRU 'E’.

A: CLOSE THE APPROPRIATE TRAVEL LANE TO TRAFFIC USING
ROADWAY STANDARD DRAWING NO. 1101.02 SHEETS 1, 2 &
3 OF 7. |

B: CONSTRUCT PROPOSED STRUCTURE OR INSTALL PRE-CAST
DRAINAGE STRUCTURE AS SHOWN IN THE CONSTRUCTION
PLANS AND COVER WITH STEEL PLATES TO PROTECT
STRUCTURE DURING CURING.

C: OPEN TRAVEL LANE TO EXISTING TRAFFIC PATTERN BY
THE END OF EACH WORK PERIOD.

D: WHEN PROPERLY CURED, CLOSE THE APPROPRIATE TRAVEL
LANE USING ROADWAY STANDARD DRAWING NO. 1101.02,
SHEETS 1, 2 & 3 OF 7. BACKFILL & PAVE, IF
REQUIRED, UP TO THE EDGE AND ELEVATION OF EXISTING
PAVEMENT (SEE CONSTRUCTION PLANS).

E: OPEN TRAVEL LANE TO EXISTING TRAFFIC PATTERN BY
THE END OF THE WORK PERIOD.

CONTRACTOR SHALL, USING ROADWAY STANDARD DRAWING NO. 1101.02,
SHEET 1, 2 & 3 OF 7:

-- INSTALL PORTABLE CONCRETE BARRIER (PCB) AND TEMPORARY
CRASH CUSHIONS (TCC) ON THE LEFT SIDE OF THE TEMPORARY
PATTERN OF NC 54 (-L-) FROM STA. 46+00 +/- -L- TO
STA. 56+50 +/- -L- AND CLOSE THE DRIVEWAY LEFT OF
STA. 55+50 +/- -L- TO TRAFFIC (SEE SHEETS TCP-9 AND 10).

-- CONSTRUCT, AS MUCH AS POSSIBLE UTILIZING A TEMPORARY
SLOPE OF 2:1 AS REQUIRED, THE LEFT SIDE OF PROPOSED
WIDENING FOR A TWO LANE SECTION & THREE LANE SECTION (FOR
SIGNALIZED INTERSECTION AREAS) AND PROPOSED MEDIAN
(GRASS/CONCRETE ISLANDS, AS MUCH AS POSSIBLE) OF
NC 54 (-L-) FROM STA. 15+91 +/- -L- TO STA. 57+39 -L-
(INCLUDING ALL DRIVEWAYS, PROPOSED CURB & GUTTER AND
PROPOSED DRAINAGE) UP TO, BUT NOT INCLUDING THE FINAL
LAYER OF SURFACE COURSE (SEE CONSTRUCTION PLANS AND
SHEETS TCP-7 THRU 10).

-- INSTALL TEMPORARY SIGNALS AT THE INTERSECTIONS OF
NC 54 (-L-) & NORTEL ENTRANCES (STA. 33+00 +/- -L-) AND
NC 54 (-L-) & MIAMI BLVD. FOR INTERMEDIATE TRAFFIC
PATTERNS (SEE SIGNAL PLANS AND SHEETS TCP-12 & 14).

-- PLACE TEMPORARY PAVEMENT MARKINGS (PAINT) AND TEMPORARY
RAISED PAVEMENT MARKERS, AS MUCH AS POSSIBLE WITHOUT
INTERFERING WITH TRAFFIC, ON NEWLY COMPLETED WIDENING
LEFT SIDE OF NC 54 (-L-) FROM STA. 15+50 +/- -L- TO
STA. 57+39 +/- -L- (SEE SHEETS TCP-11 THRU TCP-14).
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